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See Page 20 for definitions and legend

Project

1
1.1

A. Provide interpretive signage and brochures 
2 I *

see below
* * * * 2005 TBD $40,000

B. Seek an appropriate group or non-profit organization to adopt 
the park's natural resources and encourage hands-on 
community participation through tours, classes, festivals, etc. 1 P * * * on-going

C. Encourage hands-on community participation in restoration 
and maintenance projects through the Stream Team, 
Volunteers In Parks and other programs

1 POL * * * immediate

1.2 SETTLEMENT AND MODERN HISTORY:  Expand public 
awareness of local cultural history through interpretation 
and historic preservation.

A. Work with local experts and historians to ensure, to the degree 
possible, the accuracy and legitimacy of information presented 1 POL * on-going

B. Seek one or more groups or non-profit organizations to adopt 
the park's cultural history for tours, classes, festivals, etc. 2 P *

See below for details
on-going

C. Preserve and restore historic resources within the park 2 I * See below for details * * * * 2005 TBD $25,000

Strategy:  Establish an interpretive, education and preservation program for cultural history and natural 
history/ecology

Possible themes: Highlighting the seriousness of the threat posed by invasive plant spp.; Illustrating pre-historic ecosystems of the butte and how they have changed over time; Listing and depicting general 
flora and fauna of butte and riparian areas;Explaining specific flora and fauna in detail relative to life cycles, habits, associations, uses, myths, etc.;Detailing statistics of existing, large tree specimens 
including age, diameter, height, species, miscellaneous benefits, possibly in conjunction with self-guided tour "Trees of Eugene";Explaining various elements of river ecology, hydrology and geomorphology; 
Explaining the geology of the butte and related land forms (Spencer Butte and Gillespie Butte);Explaining impacts and changes caused by human use and development, for example the construction of the 
freeway altering river hydrology, etc; Explaining restoration projects, and the process of increasing diversity; Outlining volunteer opportunities in the park to help with restoration projects or ecosystem 
maintenance

NATURAL HISTORY:  Increase public awareness and stewardship of natural resources, 
natural history and restoration projects through interpretation and education.

Skinner Butte Park Master Plan PROJECT STAGES

1. Work with the Shelton-McMurphey-Johnson House Associates to expand interpretive programs through this "gateway" feature and key historic resource.  Utilize the existing facility and organization to 
disseminate information, organize events and host program support for history-related efforts.  
2. Work with the Skinner City Farm to organize, host and develop history-related programming, events and features in and around the proposed west-end community farm and facilities.
3. Work with the Campbell Senior Center to disseminate information and host exhibits on key historic aspects of the park
4.  Work with the Eugene Rotary Club on historic interpretation and other projects on and around Skinner Butte.  Build on their previous body of generous volunteer work improving and maintaining the butte 
overlook and view areas.
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D. Create an interpretive signage program for modern cultural 
history of the region 2 I * See below for details * * * * 2005 TBD $35,000

E. Establish a historic, interpretive route through the park that 
links key interpretive elements and points. 2 I * See below for details * * * * 2005 TBD $35,000

1.3 HISTORIC VIEWS:  Preserve, protect and restore historic 
viewsheds as defined by the Skinner Butte Viewshed 
Management Plan

A. Develop a Viewshed management Plan 1 POL * See Viewshed Management Plan
Complete Master Plan

B. Establish and record baseline views and record monitoring 
criteria 1 POL * See Viewshed Management Plan * immediate TBD $2,000

C. Restore viewsheds to threshold level (ca. 1990 levels) through 
staff and volunteer efforts 1 I * See Viewshed Management Plan * * immediate TBD $25,000

D. Monitor views based on established criteria and initiate 
restoration efforts every two (2) years 1 I * See Viewshed Management Plan * ongoing TBD

1.4 NATIVE AMERICAN HISTORY AND CULTURE:  Include 
elements in Skinner Butte Park to highlight and include 
the role of Native Americans in the region.

A. Work with the Grand Rhonde Tribal Council, local Kalapuya 
descendants, and historians to develop a program and ensure,
to the degree possible, accuracy, sensitivity and 
respectfulness of interpretive features

1 POL * immediate

B. Establish an artistic and/or interpretive testimonial to the 
Kalapuya natives of the Willamette Valley (suggested location: 
top of Skinner Butte in the summit meadow area) 2 I * * * * * 2005 TBD $25,000

C. Create an interpretive signage program for early cultural 
history of the region 2 I * See below for details * * * * 2005 TBD $20,000

1. Describing park features and monuments such as:Shelton-McMurphey-Johnson House;  The 1926 Reservoir (and original use of butte, other reservoirs, etc.);  The CCC camp, including walls and trails;  
The columns;  The observatory;  The big ‘O' and big ‘E';  Lamb Cottage;  Original Skinner's Cabin location and others
2. Develop a series of historic photographs placed at or near the original photo location to depict change over time, for example:  West end of butte looking west - river and farmsteads;  East end of butte 
looking east -  covered bridge and flood;  Butte overlook looking south - Willamette Street and downtown;  Foot of north butte looking towards Lamb Cottage - 1920's car camp and/or Camp Skinner;  Near 
train station looking north - SMJ house and observatory;  The columns quarry - quarry workers from turn of century
3. Integrate cultural history interpretive signage program with way-finding and natural resource interpretation
4. Use Cheshire Street or the bike path as an interpretive comparison to the journey on the Applegate Trail, with markers and historical anecdotes representing various points on the journey, etc.

1.  Create a map describing points on the tour - provide at key locations such as Campbell Senior Center, the Shelton-McMurphy-Johnson house, the community farm, the interpretive center and elsewhere in
town such as the Lane County Museum, Chamber of Commerce, travel agencies, etc.
2.  Encourage adopting organizations or individuals to provide guided tours, for example the Eugene Rotary Club
3.  Consider two separate but connected routes - one for the butte area and one for the lower park areas

1.  Consider inter-departmental pursuit of negotiation with current property owners to purchase land between the existing Shelton-McMurhpey-Johnson House property and the 3rd/4th Connector for 
redevelopment as parking and improved access to the SMJ House and south Skinner Butte trail (as well as the proposed Skinner Butte Promenade).  See the Shelton-McMurphey-Johnson House Historic 
Landscape Master Plan for more information and other suggestions currently under consideration.
2. Focus immediate preservation efforts on the CCC stone walls, CCC fire place, CCC trails and stairways
3. Explore possible collaboration with the University of Oregon Historic Preservation program for the development of recommendations in these and other areas of the park                                                     
4.  Encourage continued preservation and restoration of other historic resources in the park such as the Shelton McMurphey Johnson House, the EWEB reservoir, Lamb Cottage, The Columns quarry site, 
the "Big O" and the "Big E"

Implementation Plan 2 of 20 January 2002



Implementation Plan
See page 20 for definitions

SC
OPI

NG
PL

AN
NI

NG
DE

SI
GN

IM
PL

EM
EN

TA
TI

ON

Skinner Butte Park Master Plan PROJECT STAGES
ACTION 

PRIORITY
ACTION 

TYPE
VOL. 

OPPS. NOTES TIMELINE
POSSIBLE 

FUNDS
COST 

ESTIMATESkinner Butte Park Master Plan PROJECT STAGES

D. Promote one-time, annual or programmed events and 
activities recognizing and reflecting native culture and 
practices such as symbolic or practical burning of prairie, 
camas/tar weed harvest festivals, etc.)

2 P * on-going

E. Work with local and regional Kalapuya individuals or 
organizations to design and sponsor events and activities, and 
promote partnerships between other organizations 2 P * on-going

F. Include native nomenclature in the interpretive and way-finding
signage plan, or consider officially re-naming elements of the 
park or surrounding area

2 POL on-going

G. Include symbolism in park design elements and interpretive 
material reflecting native culture (examples: the camas bulb or 
flower; elements of Kalapuya oral history) 2 POL on-going

1.5 INTERPRETIVE CENTER:  Develop a new interpretive 
center

Develop a new interpretive center in Skinner Butte Park.  The 
center could be a group or concentration of interpretive 
elements such as kiosks in a prominent area, or the 
integration of similar informational elements in a new or 
existing structure.

2 I
May be combined with interpretive action 
items for natural resources and cultural 
history. * * * * 2010 TBD $150,000

A. The center should work with the overall interpretive plan to 
provide an overview of the Skinner Butte Park interpretive 
system, including major topics, maps, etc.

2 CR
B. Center could serve as a readily-accessible, regional center for 

reference to other regional sites and sources of natural and 
cultural interest

2 CR
C. Suggested locations for a new center include the butte summit 

overlook area or near the west end near the proposed 
historical community farm

2 CR

2
2.1 HABITAT INVENTORY:  Continue research of natural 

resources within the park to better inform natural 
resource planning, restoration and managmenet goals.

A. Initiate and execute an in-depth Habitat Inventory study for the 
butte and the river habitats and connections. 1 RE For all Habitat Management Units

* * * * 2002-2003 BOND $50,000

1. Describing the story of the Willamette Valley Kalapuya from early native settlement, changing patterns of land use, the contact period, and modern legacy
2. Considering an emphasis on mutual survival and reconciliation
3. Describing various methods of land management
4. Describing various uses of natural materials still found on site (ex.: native sunflowers for oil extraction, anointing)
5. Describing pre-historic events or activities in an appropriate setting (i.e. camas harvest near a section of wet prairie, use of top of butte as lookout, use of river)

Strategy:  Implement a Habitat Management Plan for Skinner Butte Park
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B. Develop an inventory of existing plant and animal communities 1 CR For all Habitat Management Units

C. Follow the management priorities outlined in the Habitat 
Management Unit descriptions 1 CR See Ch. 5 Habitat Management Unit 

Descriptions

D. Tailor protocols and management recommendations to other 
goals, strategies and actions of the Skinner Butte Park master 
plan

1 CR
See Ch. 4 Park Policy Framework

E. Include lists of recommended plant species (and sources), in 
combinations, to best achieve natural resource restoration and 
conversion goals

1 CR
E. Seek detailed, site specific recommendations for restoration 

and conversion projects 1 CR

F. Assess most sensitive areas and recommend short- and long-
term strategies to protect them 1 CR

G. Use the study as a basis for future research and evaluation of 
success 1 POL on-going

2.2 NATURAL SYSTEMS:  Recognize and allow for the natural 
dynamics of diverse ecosystem types.

A. Leave snags, dead wood in forest for habitat improvement, 
nutrient recycling 1 POL immediate

B. Use fire to maintain ecosystems dependent on semi-annual 
burning 1 POL as feasible

C. In lieu of fire, develop and test alternatives to promote health 
of fire-dependent ecosystems 1 POL on-going

D. Account for and anticipate the effects of flood events along the 
river, or other natural disturbances in the park 1 POL on-going

2.3 EROSION CONTROL:  Create and implement a plan to 
control river bank erosion that allows for seasonal 
flooding and improves the riparian ecosystem.

A. Initiate and execute a study of the bank stabilization and 
habitat restoration potential along the Willamette river in the 
western 1/3 of the park

2 RE
See Management Unit H10 for conceptual 
plan of this area * * * * 2005 TBD $25,000

B. Seek recommendations for the most ecologically beneficial 
and structurally sound stabilization options 2 CR

C. Incorporate habitat management recommendations from 
natural resources study into the project 2 CR

D. Implement the bank stabilization and habitat improvement 
measures as recommended by the bank stabilization study 2 I * * * * 2005 TBD ?

1. Recommendations for enhancing existing habitat types
2. Recommendations for expanding existing habitat types and converting existing lawn areas to wet prairie or upland prairie
3. Long-term management Recommendations for existing, restored or converted habitat types
4. Refine the Recommendations for improving overall habitat functions throughout the park
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2.4 ECOSYSTEM FUNCTIONS:    Identify opportunities for 
increasing ecosystem functions for the park as a whole.

A. Plant native tree and shrub species instead of ornamental 
species in certain areas based upon management unit goals 
and/or further findings 1 POL

Refined by Habitat Inventory 
recommendations under the guidelines of 
the Management Unit Descriptions immedaite

B. Adjust irrigation cycles to protect the health of existing, native 
trees (oaks, firs) 1 POL Refined by Habitat Inventory 

recommendations immediate

C. Improve the functional connection between areas with highest 
habitat value through increased use of native species, 
restoration to a higher habitat value and/or adjusting patterns 
of use or park programming appropriately

1 NR
Refined by Habitat Inventory 
recommendations.  See habitat 
restoration action items. * * * * on-going see habitat 

restoration
see habitat 
restoration

D. Implement further recommendations as identified by the 
natural resources study 1 NR Refined by Habitat Inventory 

recommendations on-going TBD TBD

2.5 INVASIVE SPECIES:  Remove and control invasive plant 
species throughout the park

A. Develop and implement a control plan to remove each key, 
targeted species, and a general action plan for removal of all 
invasive species

1 RE/ 
NR/M *

Refined by Habitat Inventory 
recommendations * * * * on-going BOND, POS $10,000

B. All invasive plant species in the park, including tree species 
such as mazard cherry, English hawthorne, Norway maple and
others as recommended by the natural resource study, shall 
be authorized for removal under the goals of natural area 
restoration and habitat management for Skinner Butte Park

1 POL *
See Habitat Management Plan and Tree 
Removal Authorization

immediate

C. Recognize the invasive species control plan as an ongoing 
maintenance requirement.  Secure long-term, annual funding 
to maintain the invasive species control action plan 1 POL *

Refined by Habitat Inventory 
recommendations

immediate

D. Research and evaluate various methods for invasive species 
removal, with a focus on key, targeted species (ivy, 
blackberry, maple, hawthorne, etc.)

1 RE *
Refined by Habitat Inventory 
recommendations immediate BOND, POS

E. Consider a bounty system for the removal of invasive plants 
(suggestions include a day-long or monthly activity, whereby 
volunteers, groups, etc. could collect a bounty for each 
blackberry cluster removed)

1 CR *
F. Avoid planting or introducing invasive, potentially invasive or 

suspected species in to the park 1 POL immediate

2.6 LONG-TERM HABITAT MANAGEMENT:  Manage various 
areas of the park for the following habitat types: conifer 
forest, river / riparian, oak savanna, upland prairie and 
wet prairie.
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A. Incorporate and draw upon, and/or adopt existing, state-of-the 

art practices and management guidelines developed for other, 
similar circumstances (ex. Hendricks Park Forest 
Management Plan)

1 POL
May be refined by habitat inventory.  See 
Habitat Management Plan

immediate

B. Execute management protocol recommended by the natural 
resources study 1 POL May be refined by habitat inventory.  See 

Habitat Management Plan immediate

2.7 HABITAT RESTORATION:  restore certain areas of the 
park to a higher habitat value

A. Convert certain segments of irrigated, mown lawn to native 
upland prairie 1 NR See Management Unit Descriptions * 2003 TBD $50,000

B. Convert certain mixed successional shrub and forest areas on 
the south, east and west slopes of the butte to native upland 
prairie

1 NR
See Management Unit Descriptions

* 2003 BOND $10,000

C. Convert certain mixed successional shrub and forest areas on 
the south, east and west slopes of the butte to oak savanna 1 NR

See Management Unit Descriptions

* 2003 TBD $25,000

D. Convert certain areas of lawn to native wet prairie, where 
possible to serve as potential storm water quality 
enhancement or infiltration areas

1 NR
See Management Unit Descriptions

* 2003 BOND $30,000

E. Actively manage restored and converted areas to preserve, 
protect and enhance the desired ecosystem type 1 M as neccesary

F. Suitability of areas to be converted to specific habitat types 
should be refined through the Habitat Inventory 1 CR

Applies to natural resources study
see NR 
study see NR study see Habitat 

Inventory 

G. Balance conversion of areas with current recreational uses 
and needs 1 CR See Management Unit Descriptions

H. Habitat restoration recommendations should also consider 
aesthetic and educational values as key functions of the park 1 CR

See Habitat Management Plan and 
Habitat Management Unit general 
description

3
A. In order to maintain continuity and a clear, cohesive system of 

management and improvement, analyze the functions of the 
park as a whole and execute planning and management to 
support those functions

1 CR
See Ch. 5 Management Units and 
Management Unit Descriptions

complete

B. Analyze the function of various areas of the park and 
determine their programming requirements, unique values and 
associations with similar management needs 1 CR

See Ch. 5 Management Units and 
Management Unit Descriptions

complete

C. Refine management recommendations for specific 
management units 1 RE See Ch. 5 Management Units and 

Management Unit Descriptions
see NR 
study see NR study see Habitat 

Inventory 

Strategy:  Create management units to guide implementation strategies
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D. Clearly identify priority functions, programming and goals for 

each management unit 1 CR See Ch. 5 Management Units and 
Management Unit Descriptions complete

E. Prepare a management unit map to include with the master 
plan 1 CR See Ch. 5 Management Units and 

Management Unit Descriptions complete

4
4.1 SKINNER BUTTE SUMMIT:  Redevelop the top of the 

butte in a manner that is consistent with a high-quality 
community focal point that reflects the historic context

A. Re-develop the parking area to maximize parking capacity, 
minimize pavement and enhance circulation and safety 3 I See Draft Master Plan drawing for 

conceptual guidelines * * * * 2010 TBD $250,000

B. Re-develop viewing terrace area for individual and group use 2 I See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $250,000

C. Include a broad overlook promenade on the south side of the 
parking area, including seating areas and a railing that 
minimizes obstruction of the view

2 I
See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $150,000

D. Add new site furniture, signage and interpretive material 2 I See below for details * * * * 2010 TBD $75,000

4.2 CORE EVENT AREA: Improve park facilities to 
accommodate and promote a core event area for small 
and large group social activities such as organized 
picnics, weddings, festivals, etc.

See Draft Master Plan drawing for 
conceptual guidelines

A. Construct and manage a new historic replica picnic shelter

3 I
Strongly consider the CCC Camp Skinner 
barn structure as a model for construction 
style and details.  The overall appearance 
should be in keeping with the historic 
context of the site.

* * * * 2010 TBD $250,000

B. Construct and program a new river-front amphitheater

3 I
See below for details

* * * * 2010 TBD $150,000

C. Re-develop the existing path structure to accommodate new 
features, link major entrance areas and provide for 
accessibility standards

2 I
See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $200,000

   1. Consider an open arrangement of interpretive displays that is inviting and durable
   2. Consider locating the center at the west or east end of the summit parking area, or at the east end near the overlook viewing terrace

1. Use existing topography, natural materials and subtle design to maintain soft character of park
2. Consider precedents from other CCC projects
3. Consider a natural-resource interpretive theme, for example "The Chinook Amphitheater" (or similar), to highlight river-related issues and serve as a focus for community education

Strategy:  Re-vitalize and maintain key park and recreational facilities
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D. Develop small-scale, minimal sports facilities such as 

volleyball that shall focus on small-group activities ancillary to 
the large-group picnic and event facilities

3 I
Consider turf volleyball w/flush-mounted 
sleves for net poles * * * * 2010 TBD $50,000

4.3 PLAYGROUND:  Fundamentally re-develop the existing 
playground as a city-wide attraction 1 I See Draft Master Plan drawing for 

conceptual guidelines * * * * 2003-2005 TBD $250,000

A. Expand the physical size of the playground to accommodate 
more users 1 CR

B. Expand the diversity of experiences and skill levels available, 
including compliance with newly adopted ADA requirements 
for play equipment accessibility

1 CR
C. Create a unique play experience linked to the unique values 

and character of the park 1 CR
D. Consider a historical and/or natural theme 1 CR
E. Design play area and select equipment outside of the standard

pre-fabricated style 1 CR
F. Provide comfortable, convenient areas for adult supervision 

such as benches, seating walls 1 CR

4.4 WEST END:  Redevelop the west end of the park for 
education, interpretation, recreational use and natural 
areas in keeping with the character and unique aspects of 
the park.

A. Seek a vendor through a Request for Proposals (RFP) to 
implement a community farm in this area that is in keeping 
with the civic focus and historic nature of the park, promoting 
education, natural and cultural history, community involvement 
and support, ecology and recreational public access to 
horticultural and agricultural activities.

1 POL *

Terms, scope and phasing for community 
farm project to be outlined in RFP and 
contract; See draft master plan drawing 
and Skinner City Farm March 2001 for 
conceptual guidelines

immediate

B. Seek a vendor to redevelop the current Child Care, Inc. 
building as a park host facility 1 POL *

Contract to be negotiated separately from 
master plan immediate

C. Provide basic start-up infrastructure needs such as irrigation to
community farm site  

1 I *
Scope of improvements to be determined 
through RFP.  Future infrastructure 
improvements may be negotiated through 
a vendor contract. * * * * 2001/    2002 BOND, TBD $15,000

D. Work with contracted vendor to develop suitable programming 
for this area. 1 RE * Guidelines to be outlined in RFP and 

contract * * * * 2001/    2002 POS $5,000

E. Execute an alternative proposal for the west end if community 
farm is discontinued 3 I * See below for outline of the back-up plan 

for this area in the event of the dissolution 
of the community farm

* * * * as needed
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4.5 LAMB COTTAGE:  Re-vitalize Lamb Cottage and 
surrounds to support group events and provide an 
anchor for the Skinner Butte Promenade

A. Enhance Lamb Cottage as the river-side terminus of the 
Skinner Butte Promenade. 2 POL See Draft Master Plan drawing for 

conceptual guidelines

B. Develop expanded outdoor terraces south of Lamb Cottage to 
provide break-out space for events. 3 I See Draft Master Plan drawing for 

conceptual guidelines * * * * 2010 TBD $75,000

C. Design and construct a new path system to provide a clear 
connection from the riverbank bike path to the Skinner Butte 
Promenade around Lamb Cottage and the outdoor terraces 3 I

See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $30,000

D. Use native planting in a formal way around Lamb Cottage to 
demonstrate the use of native plants in a residential setting 
(see Action 4.7)

2 I *
See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $20,000

4.6 OPEN SPACE:  Designate adequate open space within the 
park

A. Areas that remain open as recommended by this master plan 
are intended to remain open and free of obstructions such as 
trees, fences, parking, built structures or other physical 
elements to preserve the sense of space, provide relief from 
the urban environment and create a variety of experience

1 POL
See Draft Master Plan drawing for 
conceptual guidelines

immediate

4.7 LANDSCAPE AND IRRIGATION: Address general 
condition, maintenance and development of landscape 
areas throughout the park.

A. Identify, designate and enhance certain, significant areas of 
traditionally maintained lawn and ornamental gardens for 
informal park activities, community events, private functions, 
etc.

1 POL
See Management Unit Descriptions

B. Design and construct renovation of the outdoor infrastructure 
of the Campbell Senior Center to accommodate and promote 
the use of the area for private social functions such as 
weddings, reunions, anniversaries, graduations, etc.

1 I
Consider stone walls, ornamental planters 
and pots, high-quality stone or 
manufactured paving, light standards, 
garden structures and park furniture * * * * 2002 BOND, TBD $5,000

C. Design and construct planting area renovations with an 
ornamental and floral display theme for enhancement of 
existing planting and floral garden areas.

3 I *
Consider involvement of seniors and 
other CSC-user groups with plant 
interests * * * * 2010 TBD $75,000

1.   Expand the H7 Habitat Management Unit to cover the area of the S4 Special Management Unit                                                                                                                                                                           
2.  Consider adaptive re-use of remaining structures for a continuation of the park host function other park functions such as picnic shelters, interpretive centers, etc.                                                      3.  In 
the absence of funding or need for adaptive re-use, consider the removal of structures, roads and utilities for habitat restoration and further expansion of the H7 Habitat Management Unit          4.  Allow 
developed parking area to remain, or consider the addition of a small (10-space) parking and entrance kiosk for the habitat restoration area and access to the Greenway and riverbank path system
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D. Design and construct planting renovations for general 
aesthetics, floral interest and habitat diversity using native 
plants for enhancement of certain, existing planting areas.  3 I * * * * * 2010 TBD $75,000

E. Design and construct an overall plan for renovating the 
irrigation system in Skinner Butte Park.  3 M * * * * 2010 TBD $200,000

4.8 LIGHTING: Provide for adequate lighting in the park.

A. Consider the lighting needs of new or renovated facilities 3 POL See other Implementation Plan items that 
may require lighting

B. Relocate the existing lighting standards along the bike path 
east of the existing ball field to match the alignment of the bike 
path.  

2 M * * * 2010 TBD $30,000

C. Repair or replace damaged, tilted or non-functioning lights 2 M * * 2010 TBD $25,000

4.9 RESTROOMS: Provide adequate sanitary facilities in the 
park.

3.  West and south parking areas near the Campbell Senior Center:  Renovate existing planting areas using native plants for year-round visual interest, habitat value and visibility from Cheshire through 
parking areas, and from parking areas to the bike path.  Some non-native specimens may be retained in this area.                                                                                                                                    4. 
Parking area, main north-south parking west of existing ball field:  Replace hornbeams and other trees in poor condition with suitable native trees.  Renovate shrub and perennial planting areas using suitable 
native species.  Remove overgrown, non-native shrubs and small trees (ex: conifers at NE corner, shrubs at NW corner) to promote good visibility between park areas.                           

1.  Integrate design into a comprehensive irrigation system for the park                                                                                                                                                                                                                        
2.  Work with maintenance staff to analyze the current system and identify areas that are in greatest need of repair or modification to suit current uses or needs.
3.  Consider modifications outlined in the master plan, such as conversion of traditionally maintained (and irrigated) lawn areas to native prairie habitats.
4.  Consider temporary irrigation for establishment of native species in planting areas designated for this type of renovation or conversion.
5.  Consider new or potential special needs such as plant establishment in natural areas, or the community farm proposal.
6.  Implement recommendations concurrent with renovation of park areas.
7.  Consider timing of irrigation improvements: make recommendations in terms of system requirements, capacity and other factors that may determine what elements of the system must be improved before 
other elements can be added, removed or changed.  

1. Campbell Senior Center:  Renovate garden areas around the buildings and the east patio area for year-round botanical and floral interest, scent and aesthetic appeal.  Removal of older vegetation, re-
grading, soil amendment and other improvements should be included in this project (See Action 4.7.B.)                                                                                                                                                                     
2. Parking area, north section of Campbell Senior Center parking lots:  Develop a detailed plan for renovation of these areas to promote visibility between street, parking and adjacent path and park areas.  
Remove older, overgrown plants.  Retain plants with high value and interest.
3. Parking area, main north-south parking west of existing ball field:  Replace hornbeams and other trees in poor condition with suitable native trees.  Renovate shrub and perennial planting areas using 
suitable native species.  Remove overgrown, non-native shrubs and small trees (ex: conifers at NE corner, shrubs at NW corner) to promote good visibility between park areas.
4. Park core: renovate and develop new planting areas in conjunction with park core facility improvements (such as playground, shelter, amphitheater, etc.) using primarily native species. 

1. Lamb Cottage (see Action 4.5.D.):  Develop native planting plan that focuses on aesthetic value of native plants, with floral displays, contrasting foliage and structural value:  Develop plan in conjunction 
with expansion of outdoor patio/event areas to define space (See Action 4.5.B.)
2. Cheshire Avenue: renovate shrub areas north of street in area north Skinner Butte, generally north of the historic picnic area and stone walls, by removing older, overgrown non-native shrubs to promote 
good visibility from Cheshire Avenue into the park.  Replace suitable native plants.  Consider replacing, over time, non-native trees such as European birch and red maple, with native species.                         
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A. Consider the top of the butte for new restrooms in association 

with the new interpretive center.  

3 I
This should be planned for conceptually, 
pending the development of favorable use 
patterns on the butte summit, given that 
current conditions would not favor the 
addition of a restroom.

* * * * TBD TBD $150,000

B. Renovate the existing restrooms near the main playground for 
disabled accessibility, added natural light, safety and aesthetic 
appeal

3 M * * * * 2010 TBD $50,000

4.10 COLUMNS:  Improve and maintain the columns as a 
public climbing area, 

A. Address and improve user safety issues as the need arises 1 M as needed as needed as needed

B. Improve parking and access and provide amenities such as 
benches, bike racks, a drinking fountain, interpretive features 
and a gathering area for classes

2 I * * * * * 2005 TBD $75,000

C. Accommodate and respect the historic integrity of the 
columns, including the addition of appropriate interpretive 
signage (see Strategy 1.1)

1 POL

4.11 MEMORIALS:  Carefully evaluate the introduction of new 
personal or public memorials within Skinner Butte Park 

A. Memorials should be limited to those that are directly related to
the recreational, educational or broad civic goals of the park 1 POL immediate

B. Personal donations and memorials should support park 
function, design criteria and goals, and be as inconspicuous as
possible

1 POL immediate

4.12 INTRUSIONS:  Identify and mitigate physical intrusions 
impacting recreation and aesthetic values within the park.

A. Consider ways to mitigate the impact of the radio tower and 
communication building on the butte.  2 I * * * * TBD TBD $10,000

B. Consider ways to re-develop or mitigate visual impact and 
prominence of the Lincoln Yard buildings and storage areas 3 I * * * * TBD TBD TBD

1.  The radio tower is currently an important part of the public communication infrastructure.  
2.  Consider aesthetic improvements such as decorative iron security fencing, building structure details/improvements and hard surface improvements within the fenced area.
3.  Consider a higher priority for maintenance of the structure and the area inside fence.
4.  Consider removal of the radio tower, and removal or re-use of the communications building if viable, practical communications alternatives exist or can be developed for current key, public services.  
Viable communications alternatives do not exist in the forseeable future, and the likelihood of removal or re-use is currently low.  

Implementation Plan 11 of 20 January 2002



Implementation Plan
See page 20 for definitions

SC
OPI

NG
PL

AN
NI

NG
DE

SI
GN

IM
PL

EM
EN

TA
TI

ON

Skinner Butte Park Master Plan PROJECT STAGES
ACTION 

PRIORITY
ACTION 

TYPE
VOL. 

OPPS. NOTES TIMELINE
POSSIBLE 

FUNDS
COST 

ESTIMATESkinner Butte Park Master Plan PROJECT STAGES
C. Re-develop the existing Child Care, Inc. building as a park 

host facility in conjunction with re-development of the west end 
(see Action 4.4) 

1 I *
Alternatively, consider other re-use or 
removal of the structure * * * * 2002 SVD TBD

D. Consider removing the utility pole located just east of the 
facilities buildings on the south side of Cheshire Ave.  

3 I
The pole negatively impacts the view of 
the park from the historic picnic area 
above the stone walls, as well as several 
other important views within the park.  
Feasibility research required.

* * * * 2010 TBD TBD

E. Research and implement ways to mitigate impacts of I-105 3 RE/I Impacts from I-105 include the west end 
and across the river * * * * 2010 TBD TBD

5
A. Develop a clear set of design standards and recommendations

for all built facilities and infrastructure that reflects and 
emphasizes a stylistic and thematic consistency with the park's
cultural history

1 RE/ 
POL * * * * 2005 TBD $15,000

B. Emphasize the permanence and timeless quality of CCC or 
State/National parks, or the rustic quality of early western 
settlement

1 CR
C. Include appropriate design standards also for lighting, park 

furniture, paved surfaces, signage, traffic controls, and all 
other aspects of the built environment

1 CR
D. Include a range or choice of colors, scales, materials, styles 

and explore particular identifiable features that will be 
associated with Skinner Butte Park

1 CR

6
6.1 SKINNER BUTTE PROMENADE:  Explore the development 

of a clear and convenient pedestrian promenade from 
downtown via the summit of Skinner Butte and Lamb 
Cottage to the Willamette River.

See Draft Master Plan drawing for 
conceptual guidelines

1.  Work with the Oregon Department of Transportation on research and exporation of options                                                                                                                                                                                   
2.  Explore ways to mitigate noise impacts from the E-W stretch of I-105 north of the Willamette River and across from Skinner Butte Park, as well as the N-S section to the west of the park.  Noise impacts 
from both sections are substantial and affect the quality of experience in the park.
3. Consider analysis and/or research of previous analyses to determine practicality of possible solutions
4. One option to mitigate noise impacts from the E-W stretch of I-105 may include installation of jersey barriers on park side of freeway to block the bulk of tire noise from north or east bound traffic without 
blocking views of drivers to river and park
5. Consider neighborhood-initiated and maintained alternative planting schemes along the east bank of the freeway berm of the N-S section of I- 105, with consideration for the potential solar needs of the 
community farm  proposal, if applicable
6. Explore options for addressing suspected polluted runoff from the N-S section of I-105 on-site in bio-swales or other landscape features (see Action 4.4 and Management Unit H8)

Strategy:  Develop and apply design standards for all built facilities and infrastructure that reflects and emphasizes the 
park's historic context

Strategy:  Improve and maintain pedestrian, bicycle and vehicular traffic circulation patterns to emphasize alternative 
transportation, accessibility and safety
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A. Create a safe and attractive pedestrian promenade within the 

character of the park and design standards 2 CR

B. Create gateways at major entry points at the summit, north 
butte, Lamb Cottage and the Willamette River 2 CR

C. Create a sense of continuity, quality, safety and interest for the 
promenade 2 CR

D. Collaborate with property owners to create a bicycle and 
pedestrian railroad crossing near the west end of the train 
station

2 RE * * * * 2010 TBD TBD

1. Option A: explore the possibility for a pedestrian crossing at-
grade
2. Option B: provide a pedestrian  underpass
3. Option C: provide a pedestrian overpassk

E. Collaborate with property owners between RR tracks and 3rd/ 
4th connector to create a pedestrian easement or other 
solution to connect the train station to the south butte entrance 2 RE * * * * 2010 TBD TBD

F. Develop a pedestrain and bicycle path connecting the train 
station area with the southern foot of Skinner Butte 2 I

Blend materials and style of existing CCC 
stonework on south side of Cheshire with 
urban infrastructure in 5th street/ train 
station area

* * * * 2010 TBD $200,000

G. Develop a main entrance area at the southern foot of Skinner 
Butte to serve as a gateway, including parking, lighting, park 
signage and trail information (see 6.4.F.)

2 I
Match materials and style of existing CCC 
stonework on south side of Cheshire * * * * 2010 TBD $100,000

H. Develop a stone stairway ascending the soth slope of Skinner 
Butte from the 3rd/4th connector to the summit overlook area 2 I

Generally follow route of existing path.   
Path may be widened and defined with 
appropriate materials in a style similar to 
CCC stonework on south side of Cheshire

* * * * 2010 TBD $800,000

I. Develop a pathway from the summit overlook area, down the 
north side of Skinner Butte to the historic picnic area directly 
south of Lamb Cottage 2 I

Generally follow route of existing path.   
Path may be widened and defined with 
appropriate materials in a style similar to 
CCC stonework on south side of Cheshire

* * * * 2010 TBD $175,000

J. Develop a gateway to the Skinner Butte Promenade at the 
historic picnic area south of Cheshire, including wayfinding 
and interpretive materials

2 I Match materials and style of existing CCC 
stonework on south side of Cheshire * * * * 2010 TBD $25,000

K. Re-align and re-build existing CCC stone stairway to create 
axis with Lamb Cottage 2 I * * * * 2010 TBD $35,000

1.  Provide adequate, pedestrian-scale lighting
2.  Provide clear, defined entry points and clear intersections
3.  Remove dense underbrush between 3' and 7' height within a minimum of 20' on either side of path to create safety corridor through forested areas
4.  Provide clear way finding signs or markers
5.  Use materials and craftsmanship in keeping with the historic context of the park

1. Consider the merits of existing planning commissioned by Rotary Club and produced by Satre Associates with greater emphasis on pedestrian use
2. Consider other options that integrate the SMJ house to the extent possible, with an emphasis on alternative transportation and pedestrian use.
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L. Create a clear pedestrian crossing across Cheshire Avenue 

on axis with Lamb Cottage 2 I
Consider raised crossing or similar visible 
feature clearly giving pedestrians right of 
way * * * * 2010 TBD $25,000

M. Develop a stone stairway descending the bank north of 
Cheshire Ave. to Lamb Cottage 2 I

Match materials and style of existing CCC 
stonework on south side of Cheshire * * * * 2010 TBD $35,000

6.2 TRAIL SYSTEM:  Construct a clear trail system for the 
butte and the river corridor 

See Map 9 Proposed Trail System

Trail systems are intended to reduce the creation of short-cuts,
reduce erosion, improve access, improve safety through 
increased legitimate use, and provide interpretive interest. 1 CR

A. Create a River-Bottom Interpretive Trail 1 I * * * * * 2003 BOND $30,000

B. Create a hierarchy of trails on Skinner Butte 1 I * * * * * 2003 BOND $70,000

6.3 EMPHASIZE ALTERNATIVE TRANSPORTATION:  
Emphasize and encourage alternative transportation 
modes within the park, as well as to and from the park.

A. Protect and maintain the Willamette River bike path 
throughout the park as a major alternative transportation 
corridor.

1 POL
B. Explore and implement methods of minimizing conflicts 

between pedestrians and bicyclists on the path 2 RE * * * * 2010 TBD TBD

Options to consider:
1.  Divide the lane between pedestrians and bikes in high traffic areas
2.  Encourage pedestrian traffic on nearby park paths
3.  Provide signage encouraging bicyclists to yield right-of-way
4.  Set a bicycle speed limit through high traffic areas
5. Work with Public Works Transportation office to insure compliance with the Manual of Uniform Traffic Control Devices

1. Provide access to trail from bike path at least every 500 feet
2. Provide some point of interest or interpretive element at least every 250 feet
3. Use natural materials such as crushed rock or wood chips for a trail surface
4. Provide seating areas in visible locations
5. Discourage and avoid "hidden" areas that might attract negative uses

1. "Summit Loop" (accessible if possible); 12 feet wide, hard surface less than 5% slope (northern portion of summit loop needs resurfacing)
2. "Skinner Butte Promenade"; 12 feet wide, hard surface, stairs, natural materials (basalt stone) and CCC-styel craftsmanship (See Action 6.1)                                                                                                     
3.  "Hiker's Loop"; trail 36-48 inches wide; crushed rock base wood chip surface; low impact; moderate skill level
4. "Explorer's Loop"; trails 30 inches wide; crushed rock base wood chip surface; least impact, highest skill level
5.  Use natural materials such as stone, stone facade, crushed rock, wood or wood chips for trail surfaces; "Summit Loop" may be manufactured surface to comply with ADA
6.  Create a variety of widths and trail characters to increase trail identity and way finding that echoes trail hierarchy
7.  Discourage short-cutting with low stone walls, rustic wooden rails, planting, etc.
8.  Provide seating areas in visible locations
9.  Provide clearly marked intersections with signage
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C. Promote bicycle use of the park by providing abundant bike 

parking at all major use locations such as the summit, park 
core, west end, lamb cottage, Campbell Center, etc. 1 POL

D. Create a designated bike lane on Skinner Butte Loop from 
both park entrances to the summit (uphill lane only) 3 I * * * * 2010 TBD $10,000

E. Establish a clear bicycle entrance to Skinner Butte Park and 
the South Bank Trail from High Street and Washington Street 3 I * * * * 2010 TBD $150,000

F. Provide clear and convenient pedestrian/bicycle crosswalks 
within the park and elsewhere along main routes leading to the
park (High Street, Lincoln Street and Washington Street). 3 I * * * * 2010 TBD $150,000

G. Tie in character of crosswalks to identify with the character of 
the park.  Create a consistent theme that is recognizable as a 
route leading to the park

3 CR
H. Provide clear pedestrian. and bicycle way-finding signs, 

distance markers, etc. 3 I * * * * 2010 TBD $20,000

I. Provide clear and convenient bus stops within the park 3 I * * * * 2010 TBD TBD

J. VISITOR'S LOOP:  Designate and promote a pedestrian loop 
through the park from the downtown area for visitors 3 I

See Map 5 for possible route of "Visitor's 
Loop"; integrate with interpretive program 
for history and ecology * * * * 2010 TBD TBD

K Shelton_McMurphey-Johnson House connection:  explore 
options for developing a clear pedestrian connection from the 
intersection of 3rd. Avenue and Pearl Street west to the SMJ 
House.

3 I
Requires research into property 
ownership, right-of-way  and easement 
issues for feasibility * * * * 2010 TBD TBD

6.4 PARKING MODIFICATIONS AND MANAGEMENT: 
Maximize use of existing paved areas while minimizing 
construction of new parking.

A. Encourage parking downtown (dependent on good pedestrian 
connection) 1 POL

B. Design and construct redevelopment of main, existing north-
south parking lot west of existing ball field for efficiency, 
aesthetics and pedestrian friendliness. 

3 I * * * * 2010 TBD $125,000

C. Design and construct a small (20 to 30 space maximum) 
parking area near the north end of Washington Street for 
users of the proposed community farm, or proposed natural 
areas

3 I
Project timing and scope should be based 
on evidence of need for community farm 
project (see Action 4.4) * * * * 2010 TBD $75,000

1. Change from angle parking to 90 degree parking 
2. Stripe parking spaces
3. Widen the center planting island to reduce travel lane width and parking space depth to minimum requirements
4. Add planting islands as required by code
5. Include pedestrian crossings at south entrances/exit and across north turn-around loop
6. Redevelop planting and irrigation (see Action 4.7.D. and 4.7.E. )
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D. Design and construct parking modifications to Cheshire 

Avenue 3 I * * * * 2010 TBD $125,000

E. Redevelop parking area on butte summit 2 I See Action 
4.1

See Action 4.1 See Action 
4.1

F. Explore ways to improve parking and public access at the 
south Skinner Butte trail head and the Shelton-McMurphey-
Johnson House at the 3rd/4th Connector

2 I
See Action 

6.1.G
See Action 

6.1.G
See Action 

4.1

6.5 CHESHIRE AVENUE MODIFICATIONS: Design and 
construct modifications to existing street to promote 
overall values of park.

Values include emphasis on pedestrian 
and bicycle use, connecting butte and 
neighborhoods with the north half of the 
park and the river, and promoting safety 
through reducing speed of through traffic.

A. Narrow lane width to 10' maximum for each travel direction 
(20' total) on Cheshire Ave. through the park between 
Washington Street and the northern edge of the parking lot 
north of the Campbell Senior Center

3 I
See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $20,000

B. Add raised crosswalks at regular intervals to slow traffic and 
promote a connection between the butte and the river, as well 
as between neighborhoods west of the butte and the park 3 I

See Draft Master Plan drawing for 
conceptual guidelines * * * * 2010 TBD $20,000

C. Consider using a textured material for the travel surface 3 I Consult with Public Works Engineering 
and Transportation to determine textured 
surfaces

* * * * 2010 TBD $20,000

D. Set a speed limit of 15mph through the park 3 POL 2005

E. Look at possibilities for allowing right-hand turns into Skinner 
Butte Loop from north-bound lane of Lincoln Street. 3 I

Traffic modification not part of Cheshire 
Street modifications 2010

1. In conjunction with modifications to Cheshire Ave., add angle parking, using existing street width, to area south of Lamb Cottage to increase parking supply in this area while narrowing travel lane width to 
minimum (10 feet).  
2. Define and stripe parallel parking spaces along Cheshire Ave.  Use extra street width to include new parallel parking where extra width safely allows.
3. Use mountable-curb parking space definition as recommended for traffic calming, apply to both angle and parallel parking areas

1. Try to maintain same number or more parking spaces in equal area (including code requirements)
2. Add planting islands as required by code
3. Stripe spaces
4. Reduce travel lane width to minimum to allow wider pedestrian promenade and overlook area south of lot
5. Provide for several park-and-view spaces with unobstructed views to the south (consider railing height, placement of park furnishings, etc.)
6. Explore options for adding a turn-around for cars at the east end of the lot
7. Explore options for bus parking

1. Expand sidewalks or planting areas where narrowing of travel lane frees up space
2. Use low,  mountable curb for parallel and angle parking along street

1. Consider inter-departmental pursuit of negotiation with current property owners to purchase land between the existing Shelton-McMurhpey-Johnson House property and the 3rd/4th Connector for 
redevelopment as parking and improved access to the SMJ House and south Skinner Butte trail (as well as the proposed Skinner Butte Promenade).
2. See the Shelton-McMurphey-Johnson House Historic Landscape Master Plan for further recommendations
3. See the Satre, Associates concept plan for parking at the south trail entrance for potential parking development in this area in lieu of property purchase alternatives

Implementation Plan 16 of 20 January 2002



Implementation Plan
See page 20 for definitions

SC
OPI

NG
PL

AN
NI

NG
DE

SI
GN

IM
PL

EM
EN

TA
TI

ON

Skinner Butte Park Master Plan PROJECT STAGES
ACTION 

PRIORITY
ACTION 

TYPE
VOL. 

OPPS. NOTES TIMELINE
POSSIBLE 

FUNDS
COST 

ESTIMATESkinner Butte Park Master Plan PROJECT STAGES
F. Consider repaving segment of Skinner Butte Loop from 

Lincoln Street to Third Ave. 3 I
Traffic modification not part of Cheshire 
Street modifications 2010

6.6 MULTI-MODAL CONNECTIONS:  Enhance multi-modal 
entrance areas and connect them visually to downtown 
and adjacent neighborhoods.

A. Clarify and improve access and entrance way at 3rd Ave. 3 I * * * * 2010 TBD $50,000

B. Clarify and improve access and entrance way at Lincoln St. 3 I * * * * 2010 TBD $50,000

C. Emphasize Washington, Lincoln and High Street as primary 
vehicular connectors to downtown 

3 I
Consider enhancement through thematic 
consistency such as tree planting, paving 
patterns, signs or markers, benches, etc. 
or through maps, brochures, guides, etc. * * * * 2010 TBD $150,000

6.7 I-105 UNDERPASS:  Re-develop this area for pedestrian 
and bicycle friendly use between the west Whiteaker 
neighborhood, Owen Rose Garden and Skinner Butte 
Park.

A. Open and improve the I-105 underpass for pedestrians and 
bicycles. 3 I See Draft Master Plan drawing for 

conceptual guidelines * * * * 2010 TBD $50,000

A. Consider lighting needs to increase safety 3 CR
B. Consider connecting pedestrian and bike improvements on the

north side to Owen Rose Garden 3 CR
C. Consider the underpass as a prime location for youth activity, 

i.e. skate park to increase public presence and user safety 3 CR

6.8 ADA ACCESS: Work towards ADA-compliant access to all 
key park facilities.

A. Maintain passable road surfaces on Cheshire Street and the 
Summit Loop roads 1 POL

B. Assess and implement measures to allow ADA access on the 
summit loop walking trail 1 I * * * * 2005 TBD $50,000

C. Provide designated disabled parking near key facilities: 
summit, west end, park core (playground), Lamb Cottage 1 I * * * * 2005 TBD $25,000

D. Provide accessible routes to all key park facilities from 
designated disabled parking (per recommendations of 2001 
facilities accessibility study)

1 I * * * * 2005 TBD TBD

E. Upgrade facilities to meet current disabled accessibility 
requirements (per recommendations of 2001 facilities 
accessibility study)

1 I * * * * 2005 TBD TBD
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F. Consider the needs of visual, hearing and other disabilities in 

all areas of the park for both safety and opportunities for 
participation. 1 POL

Accommodations may include tactile 
warning strips, tactile way finding and 
interpretive signage, auditory interpretive 
features, scent gardens, etc.

6.9 EQUESTRIAN ACCESS: Consider access by horses as a 
unique mode of transportation reflecting and promoting 
the park's unique historic values

A. Consider establishing a route through the park that is open to 
horse riding at certain times or events 3 POL Work with local equestrial group

B. Consider the needs of traditional or historic equestrian 
facilities, such as hitching posts, at key areas within the park 3 I * Work with local equestrial group

* * * * 2010 TBD $15,000

C. Consider equestrian access in conjunction with promoting the 
historic interpretation plan through event-based activities, 
demonstrations, etc.

3 POL *
Work with local equestrial group

2005

D. Consider equestrian access also in conjunction with the 
proposed community farm for purposes of accurately 
demonstrating traditional farming techniques 3 POL *

Work with local equestrial group

2005

E. Also consider special permit access by other draft animals 
such as mules and oxen for events and demonstration 
purposes

3 POL
Work with local equestrial group

2005

7
A. Encourage the establishment of a regular, legitimate adult 

presence at key locations in the park (summit, park core, west 
end, and others as necessary or useful).

1 POL * Work with local volunteer organizations, 
vendors and retailers * * * * 2010 TBD TBD

B. Develop and maintain a clear, user-friendly trail system on the 
butte and along the river front to increase use and visibility by 
the general public.  Provide trail alignments that allow for 
observation of most areas of the park.  

1 I *
See trail system development action 
items; see also Habitat Management 
Plan, Understory Vegetation and Public 
Safety

* * * * 2010 TBD $15,000

C. Mitigate overgrown conditions in certain areas of the park 
frequented by illegal camping through a program of vegetation 
management (see natural resource goals)

1 I *
See natural resources restoration and 
habitat management goals and actions see NR 

actions
see NR 
actions

see NR 
actions

1. Minimize conflicts with other uses
2. Establish requirements and conditions for continuing use
3. Enlist the help of the local equestrian association for maintenance of trails, self-enforcement of rules for equestrian access, as well as promotion and organization of events

1. Encouraging use by public and private organizations for group-based events
2. Frequent tours, demonstrations or other events related to the historic and ecological interpretive programs
3. Self-guided tours and maps
4. Density of unique attractions related to historical and ecological interpretive programs that would provide a draw for legitimate use
5. Allowing and/or granting licenses for private vendors of consumables such as coffee, fruits and vegetables, ice-cream, snacks, lunch items, etc. to operate in specific areas of the park.

Strategy:  Implement measures to improve public safety within Skinner Butte Park
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ESTIMATESkinner Butte Park Master Plan PROJECT STAGES
D. Establish a program of routine police, park ranger and/or 

volunteer patrols through the park 2 POL * * * * * 2010 TBD TBD

E. Establish a frequent maintenance regimen to clear out trash 
and post signs at areas frequently used for illegal camping 1 M * POS

F. Develop a plan to improve safety at the climbing columns, 
including rock slide management, physical controls and user 
information

1 M * POS

8
A. Develop preliminary cost estimates for key action items 1 RE complete

B. Develop and implement a time-line for including key action 
items in upcoming work plans and capital improvement 
budgets

1 RE complete

C. Identify key individuals to provide leadership for the 
implementation and enforcement of plan goals, strategies and 
actions

1 RE * * immedaite TBD TBD

D. Actively and creatively seek sources of funding to meet master 
plan goals

1 RE *

General fund resources for parks; 
partnering with other City funding sources 
such as stormwater; grants; bond 
measures; donations (individual or 
through a Parks Foundation); 
endowments; responsible corporate 
sponsorships

* * immedaite TBD TBD

E. Seek partnerships with other public and private organizations 1 RE * * * immedaite TBD TBD

F. Identify and enroll key individuals and organizations to carry 
out specific action items 1 RE * * * immedaite TBD TBD

G. Cooperate and coordinate with Hendricks Park grant program 
manager proposed in Hendricks Park Forest Management 
Plan

1 RE * * * immedaite TBD TBD

Total Budget $5,652,000

Total bond-funded projects $220,000

Strategy:  Facilitate follow-through and continuity of master plan goals
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DEFINITIONS: FUNDING SOURCES:
SCOPING -  Analysis is needed to understand existing site conditions and site potential. BOND- Parks & Open Space Bond Measure Fund
PLANNING -  Project needs to be planned within the larger park/ system context. POS - City of Eugene, Parks and Open Space Division
DESIGN -  Detailed site design and construction drawings of discreet project area. OP&RD-  Oregon Parks & Recreation Department Recreational Trails Grant
IMPLEMENTATION -  Project construction and or implementation. ODFW-  Oregon Department of Fish & Wildlife

LWCF-  Land and Water Conservation Fund
PRIORITIES: OWEB-  Oregon Watershed Enhancement Board Grants

1 Highest priority action ACOE-  Army Corp of Engineers
2 Second highest priority action ODEQ-  Oregon Department of Environmental Quality
3 Third highest priority action SUPERFUND-  Federal Hazardous Waste Site Clean-Up Funds

PWE- City of Eugene, Public Works Engineering
ACTION TYPE: PWM- City of Eugene, Public Works Maintenance

CR Key criteria for improvement project
I Improvement project (capital project)

M Maintenance project or policy
NR Natural resources restoration project
P Programming project

POL Policy statement or clarification
RE Research project (includes further planning)
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